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Abstract 
This paper seeks to propose a theoretical model capable of guiding investigations dedicated to 
the contributions of Project Management Offices (PMO) to the organizational strategy in 
Project-based businesses (PBB). A systematic review of the literature was conducted in the 
databases Web of Science and Scopus in order to identify the papers that went over the topic. 
The gathered sample was made of 19 articles, which were explored through the content analysis 
technique based on Saldaña´s coding cycles (2016). The results identified that PMO contribute 
to strategies through actions aimed at project integrity, monitoring activities, integrating and 
communicating between projects and people, standardizing instruments and methods, aligning 
strategic objectives, and portfolio management. It is understood that by developing those 
activities, the PMO are supporting the strategies, linking them to the projects, and creating a 
favorable environment for their realization. This study contributes to the literature by generating 
an understanding of how to integrate projects into organizational strategies in the context of 
PBB and offer a more specific view of how PMO support the process of implementation of 
strategies in PBB. Its originality is based on the role of the PMO in the context of PBB. 
Keywords: Project management offices. PMO. Strategy implementation. Project-based 
businesses. Systematic review. 
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Resumo 
Este trabalho busca propor um modelo teórico capaz de nortear investigações que se dediquem 
às contribuições dos PMO para a estratégia organizacional no contexto dos Negócios Baseados 
em Projetos (NBPs). Para tanto, foi realizada uma revisão sistematizada da literatura, nas bases 
Web of Science e Scopus, para identificação dos trabalhos que tratassem do tema. A amostra 
obtida foi constituída por 19 artigos, os quais foram explorados por meio de técnica de análise 
de conteúdo baseada nos ciclos de codificação de Saldaña (2016). Os resultados alcançados 
permitiram identificar que os PMO contribuem com as estratégias por meio de ações voltadas 
à integridade dos projetos, ao monitoramento das atividades, à integração e à comunicação entre 
projetos e pessoas, à padronização dos métodos e instrumentos, ao alinhamento dos objetivos 
estratégicos e à gestão do portfólio. Entende-se que ao desenvolver tais atividades, os escritórios 
estão apoiando as estratégias, vinculando-as aos projetos e criando um ambiente favorável à 
sua realização. Este estudo contribui com a literatura ao gerar uma compreensão sobre como 
integrar os projetos às estratégias organizacionais no contexto dos NBPs e oferecer uma visão 
mais específica sobre como os PMO apoiam o processo de desdobramento das estratégias em 
projetos. A originalidade dele se fundamenta no papel dos PMO para o contexto dos NBPs. 
Palavras-chave: Escritório de gerenciamento de projetos. PMO. Implementação da estratégia. 
Negócios baseados em projetos. Revisão sistemática. 
Introduction 
When investigating the existent relationship between organizational strategies and 
project management in the field of project-based businesses (PBB), an understanding 
predominates: both of them influence each other. While the first guides the organizations 
to the execution of projects aligned with corporative goals, the second allows the strategies 
to be implemented timely (Ansari, Shakeri & Raddadi, 2015; Srivannaboon & Milosevic, 
2006; Young, Young, Jordan & O'Connor, 2012). 
           Analyzing the literature over the topic, it is possible to identify a large number of 
perspectives over such relationship, from the understanding of projects as means of strategy 
implementation until the comprehension that they are relevant to the organizational context in 
such way that they influence even the manager´s strategic decisions (Löwstedt, Leiringer & 
Räiänen, 2018). In the context of PBB, it is known that projects take a much more important 
role concerning institutional goals than what had been identified so far in research (Thiry & 
Deguire, 2007).  
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Generally speaking, no matter the exerted role, studies show project management 
contributing to the realization of the strategies through a series of models, roles, and structures 
that compose its theoretical body. These mechanisms support strategic goals in various ways 
and degrees, there being no agreement in which tools are more important or how they should 
be adopted. The comprehension verified in literature is that the employed project management 
practices should be appropriate and compatible with the interests and characteristics of each 
organization. (Thiry & Deguire, 2007). 
This way, project management offices (PMO) come as one of those competent 
initiatives to help organizations in the implementation of their strategy. As they are structures 
whose responsibilities go from supporting the management of several projects to their direct 
management in some cases, PMO are seen as part of a complex network of relationships in 
which the strategy, the organizational structure projects are linked to (Aubry, Hobbs & 
Thuillier, 2007). Besides, they usually are seen as the focus of investigations that holistically 
comprehend how projects relate to the other institutional activities (ibid).  
While previous studies had identified that they promote the achievement of the strategy, 
stimulate the development of a proper environment for said action and that, in many 
organizations, are the responsible for their alignment with the projects (Aubry et al., 2007; 
Sandhu, Al Ameri & Wikström, 2019), there are few papers present how these roles are exerted. 
The literature over the topic lacks research dedicated to showing PMO contributions to the 
strategy and, more importantly, the peculiarities of this relationship in the field of PBB. 
About PBB, it is noted that the concept adopted in this article deals with businesses 
formulated and executed based on the realization of projects (Veras, 2017; Artto & Wikstrom, 
2005). When exploring the databases, it is possible to verify a limited number of articles that 
specifically address this concept. Among the studies found, most use "project-based 
organizations" (PBO) as a synonym for PBB, even the two are conceptually different. For these 
reasons in this research, these terms were adopted as synonyms only in automatic searches. In 
the results, it is sought of the analytic approximation of both considering the existing conceptual 
differences. 
In face of this contextualization, and considering the aspects inherent to the approached 
concepts, it was sought to, with this research, propose a theoretical model capable of guiding 
investigations dedicated to the contributions of PMO to the organizational strategy in PBB. To 
do so, a systematic literature review was carried out to survey studies that address roles by 
which PMO can contribute to the implementation of strategy in the context of PBB. The 
searches were conducted in the databases Web of Science and Scopus through the keywords 
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"project management office", "project-based business" and "strategy", with their respective 
synonyms. Results were filtered based on research areas and document types. The papers 
obtained were analyzed qualitatively based on content analysis technique according to the 
orientations of Saldaña (2016). 
It is believed that with this research it is possible to obtain a greater comprehension over 
how to integrate the projects to the organizational strategies in the context PBB and offer a 
more specific view on how PMO support the process of translating the strategies in projects. It 
also offers a wider view of the role of PMO in the organizational context.  
Through this perspective, the study is made of four other sections beyond this 
introduction. The next section introduces the concepts that guided and grounded the research. 
The third shows the methodological procedures that conducted this investigation. The fourth 
presents the inferences brought from the analysis of the relevant papers that resulted from the 
literature review, as well as the theoretical model proposed. The fifth presents the final 
considerations, which include implications to the field of study, suggestions or new studies, 
limiting factors for the investigation, and management contributions. 
Theoretical background 
One of the first understandings obtained when studying the literature on project 
management is a lack of standardization as to the concepts and approaches of the themes 
studied. For this reason, it believes that it is important, in research dealing with such subjects, 
to define the constructs that guide an investigation to avoid possible doubts and increase the 
validity of the work. 
Therefore, it explains firstly the approach adopted for the concept of Project-Based 
Business, which concerns organizations whose strategies are based on the realization of projects 
(Veras, 2017). Analyzing the national literature, it appears that some monographic studies use 
the concept, however it was the text by Veras (2017) that defined him in the way it is approached 
in this research. In the international context, some studies discuss the theme, but in a non-
standardized way, such as the case of Archibald (2005), that did not advocate the term “project-
based business”, but presented a characterization similar to that defended by Veras (2017), and 
Artto and Wikstrom (2005), who introduced the term “Project Business”, which, according to 
the authors, refers to the fraction of the business that relates to projects as a means to reach their 
strategic interests. 
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Expanding the analysis, it identifies many other definitions that are used in investigating 
projects at the organizational level. According to Anselmo (2009), the terms found (which refer 
to the organizations in which the project are central elements) are diverse and plural, such as 
firms, companies, organizations, or businesses based, led, oriented, or dependent on projects. 
For Archibald (2005), many of these concepts differ in origin. However, when examining a 
bibliography on project management, it is possible to verify that in many papers they are 
adopted as synonyms. 
Among the terms found in the literature, one of the most adopted is that of “Project-
Based Organizations” (PBO). This concept is distinguished in the essence of applying in this 
search, because it refers to organizations whose functional structure is founded on projects, 
being the main examples of this perspective as engineering and architecture companies 
(Archibald, 2005). On the other hand, a definition of PBB refers to the business model in which 
projects are at the center of organizational strategy (Veras, 2017). 
However, despite the conceptual differences, what is observed in the published studies 
on the subject is an overlap of approaches and perspectives, the way that it becomes necessary 
a specific analysis of each case. For this reason, in the searches carried out in this research, the 
terms PBB and PBO were used as synonyms in the first instance, whose purpose was to survey 
the largest possible number of studies, and after that, they were analyzed considering the 
definition presented by Veras (2017). In cases where such a conception was not enough to 
determine whether or not the organization addressed was a PBB, the criteria characterizing this 
business model, proposed by Huemann and Stummer (2000), were adopted: (1) Does the 
organization adopt management by projects as an organizational strategy? (2); Does the 
organization create temporary undertakings to accomplish complex processes? (3) Does an 
organization have a portfolio with different types of projects? (4) Does the organization apply 
a new project-based management paradigm? (5) Does the organization have an explicit project 
management culture?  
Thus, it is evident that, despite the concept used, there are studies in which even though 
the word used is different, it understood that it refers to PBB. As a result, it believes that the 
findings of the articles found generate plausible inferences to be applied to the context of PBB, 
as is the case with considerations developed around PMO. 
Regarding the last, the bibliography on the models and functions performed by them is 
vast and multiple. Analyzing recent studies, it is possible to know PMO supporting the 
transformations of the business environment (Lavoie-Tremblay et al., 2017); integrating the 
product life cycle; being the key elements for knowledge management (Arbabi, Taleshi & 
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Ghods, 2020; Nadae & Carvalho, 2017; Pauli & Sell, 2019); connecting long-term to specifical 
projects (Sandhu, Al Ameri & Wikstrom, 2019), among other activities. 
In the scope of PBB, the performance of PMO is still a little nebulous, given the 
questions previously presented about the concept. For this reason and considering that the 
literature indicates that PMO must play roles appropriate to the demands and structures of the 
businesses in which they are implemented (Hill, 2004), it is believed that the model resulting 
from this research will contribute to the theoretical gap verified and to the visualization of a set 
of roles by which PMO can specifically contribute to the needs of PBB. 
The subsequent section presents the methodological procedures adopted to prepare the 
proposed model. 
Methodology 
 The realization of the literature review is fundamental to understanding the amplitude 
of the research field, develop conceptual bases for future studies, and identifying themes that 
lack further investigation (Paré, Trudel, Jaana & Kitsiou, 2015). The undertaking of said 
activity in a systematic way allows, through a structured and transparent process, that the 
obtained results are verified, which increases their reliability, and so their relevance (Ridley, 
2012; Tranfield, Denyer & Smart, 2003). 
           In this study, the adopted protocol is an adaptation of the review process defended by 
Costa and Zoltowski (2014) as in Figure 1. Beyond this, the instructions of Felizardo, Souza 
and Falbo (2014) were also considered to the selection of the papers. 
 
Figure 1. Building process of a systematic review 
Source: Costa and Zoltowski (2014). 
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 Considering the steps presented in Figure 1, the first activity for the review is the 
determination of the research question. This activity is considered the most important of any 
literature review as it guides all the investigation, being crucial to an adequate identification of 
the studies (Fabbri, Octaviano & Fernandes, 2017). That said, the question was defined as how 
PMO can contribute to the strategy implementation in project-based businesses? 
           As for the databases, the searches were conducted on the Web of Science and in Scopus, 
which were selected by the criteria: scope of indexed content; updating; usability; data export 
versatility; and quality of the search engine/results (Dieste, Grimán & Juristo, 2009).  
The used keywords were defined based on the main topics approached by the research 
question, which were "project management office", "strategy" e "project-based business". In 
the search engines were used the Boolean operators AND & OR, as well as some keyword 
synonyms. In Table 1 is possible to verify the utilized strings and the number of papers returned 
from each database.  
Research question: how PMO can contribute to the strategy implementation of the in project-based businesses? 
Access date: July 8, 2020. 
Filters Description 
Results 
Web of Science Scopus 
Search string 
((strategy OR strategic) AND ("project management 
office"));  
("project-based business" AND "project management 
office"); 
((PBB OR PBO) AND ("project management office" 
OR PMO")) 
("PBO" AND "project management office");  
(("Project-based organization" AND "project 
management office")); 
 (PMO AND (strategy OR strategic)) 
241 404 
Research areas Business and Management 73 90 
Document types Articles 58 67 
Duplicate removal in the databases 39 46 
Total 85 
 Duplicate removal between the databases  
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Total 70 
Removed after reading the abstracts  
Total 30 
Table 1. Summary of the research procedure in the databases 
Source: Research data (2020). 
The obtained studies were filtered by research areas (business and management) and 
document types (articles). Besides those filters, duplicates were also removed, seeing the results 
in each database and comparing it. After the end of the searches, 70 articles were identified, 
which had their abstract read in order to identify the relationship with the topic of this 
investigation. The gathered information was extracted and stored in the software Zotero (v. 5.0). 
It is worth to point out that the papers were analyzed directly through their abstract due 
to the heterogeneity verified in article titles. The 70 studies were read considering the following 
inclusion criteria: 
● The article goes over the role of PMO in the context of PBB; 
● The research goal of the research approaches PMO in some way; 
● The results bring some contribution to the understanding of PMO; 
● Project-based businesses were the research locus. 
 Such criteria were elaborated having in sight the multifaceted nature of PMO and the 
limited number of papers that specifically approach PMO in the context of PBB. It is understood 
that the application of those parameters allowed the obtainment of multiple perspectives over 
the object of study. This way, the articles in which the abstract indicated to at least two of those 
items were included in the sample and passed to the following steps of the review, amounting 
30. 
 At the end of this step, due to methodological convenience, there was an alteration in 
the order of the steps proposed by Costa and Zoltowski (2014), considering that the quality 
evaluation of the articles was made before the data extraction.  
The quality analysis of the selected articles was conducted considering the Brazilian 
evaluation of the Qualis Journals, and deleted articles published in journals with a classification 
lower of A4. This criterion was adopted due to the identification of national articles, whose 
journals lack international level evaluation. With that, 9 articles were removed from the sample. 
In this process, it was not possible to access two articles, which were also removed from the 
sample. Therefore 19 articles remained in the review, which are presented in Table 2. 
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ID Year Title Journal evaluation 
1 2004 
An exploration of project management office features and their 
relationship to project performance 
A1 
2 2007 
A new framework for understanding organizational project 
management through the PMO 
A1 
3 2009 








Governance performance in complex environment: The case of a 
major transformation in a university hospital 
A1 
6 2014 
The management of project management: A conceptual framework 
for project governance 
A1 
7 2015 
The conditions factors of performance of the strategic projects in a 
court of justice 
A4 
8 2016 
PMO alignment to organizational management: study of the PMO 
elements under the strategic, tactical and operational dimensions 
A4 
9 2016 
The contribution of project management office – PMO in the 
strategic management of a communitarian university 
A4 
10 2016 
The project management in a court of law: analysis of the deadlines 
for the strategic projects 2010-2014 
A4 
11 2017 
Project offices and the federal universities: a study on project 
management in the context of higher education institutions 
A4 
12 2017 
The influence of the project management office and the 
organizational projectized structure in the alignment of information 
technology projects to business models 
A2 
13 2018 
Exploring the dynamics of project management office and portfolio 
management co-evolution: A routine lens 
A1 
14 2018 
Management of public projects in the State Government of Rio 








Benchmarking the strategic roles of the project management office 
(PMO) when developing business ecosystems 
A2 
17 2019 
Dimensions of knowledge governance in a multi-PMO project 
context 
A2 
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18 2019 
The role of the Project Management Office (PMO) in product 
lifecycle management: A case study in the defence industry 
A1 
19 2020 Performance of project management office: comparison between 
Brazil and abroad 
A4 
Table 2. Articles resulted from the systematic search in the databases, after the qualification criteria 
Source: Research data (2020). 
 At this moment, the data extraction of the articles took place as in the extraction card, 
laid out in Table 3, which is the adaptation of the protocol made by Kitchenham and Charters 
(2007). It is possible to find the data extracted from the papers at https://bit.ly/fichasrsl2. After 
this step, the last activity of the systematic review was dedicated to the study of the data, which 
was made through content analysis, following the coding cycles proposed by Saldaña (2016). 
Article ID 
Item Extracted information 
1 Title  
2 Authors  
3 Year  
4 Objective  
5 Theoretical basis  
6 Methodology  
7 Main results  
Table 3. Data extraction of the articles 
Source: Elaborated by the authors (2020). 
 It was decided for the adoption of the content analysis because this technique allows 
examining text materials through systematic procedures and objectives (Flick, 2015). The 
approach adopted in this research was composed of two coding cycles (Saldaña, 2016), 
analyzing the abstracts, results, and final considerations of all articles that made the research 
corpus.  
           In the first cycle, the coding occurred in an exploratory way, with an inductive 
perspective (Miles, Huberman, & Saldaña, 2014). The segments that were codified were those 
whose contents presented any contribution to the understanding of the role PMO takes in 
organizational scope. At the end of the process, 43 codes were created, covering 236 segments. 
Revista Gestão e Secretariado (GeSec), São Paulo, SP, 12(2), maio/ago., 2021, 301-326. 
The contribution of project management offices (PMO) to the strategy implementation in 
Project-Based Businesses: systematic literature review and proposal of a model 
311 
           The second cycle was made to identify patterns in the segments of the first cycle. 
Besides, the codes obtained in the initial analysis were reviewed, reorganized, and compared to 
eliminate redundancies and those that were not directly related to the research aim. Figure 2 
lists the 23 remaining codes.   
 
 
Figure 2. List of codes that remained after the second coding cycle 
Source: Research data (2020). 
During the second cycle, it was verified that some codes brought understandings that 
did not go over the roles of PMO but helped to comprehend aspects related to the office´s 
existence in the organizational scope. This way, comprehending their relevance to the purpose 
of this research, they were kept in the analysis seeking to justify the theoretical model to be 
proposed. In this sense, the codes received mnemonics that oriented the analytical process. The 
tag “AIM” was attributed to the beginning of the code of those that contribute to the aim of the 
research straightly and “INST” (instrumental) to those whose contents could substantiate the 
inferences made in the research.  
Still in the second cycle, as a way to advance the data analysis, the codes tagged "AIM" 
were grouped in three previously established categories. This categorization method, named by 
Auerbach and Silverstein (2003) as "elaborate coding", is based on the theoretical constructs of 
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a previous study, while a related study is currently in development (Auerbach & Silverstein, 
2003; Saldaña, 2016). In the case of this research, three PMO related propositions, based on 
previous scientific investigation, were chosen as categories, those being: 
● The PMO supports the realization of the strategy. 
● The PMO promotes the development of an ecosystem to the realization of the 
strategy. 
● The PMO links strategy to projects. 
Concerning their meaning, it is pointed that the first has an instrumental purpose, 
referring to how the PMO supports the realization of the strategy; the second covers the PMO´s 
role to the creation of a favorable organizational environment to the development of the 
strategy, being an approach more oriented to the governance; and the third concerns the actions 
of the PMO related to the alignment of the projects and strategic goals. 
It is pointed out that the codes tagged "INST" were not categorized because of their 
explanatory and instrumental nature to the analysis. The functions of those codes are the 
building of a theoretical basis capable of helping the construction of the comprehension that 
seeks with this study.  
This coding process and the data analysis were made using the qualitative data analysis 
software Atlas.ti (v. 8.4.4). It is comprehended that the adoption of those kinds of programs 
provides greater quality and credibility (Souza, Dias, Silva & Ramos, 2019). 










Figure 3. Methodological procedures of the research 





Data interpretation and the presentation of the theorical model 
Propose a theoretical model capable of guiding investigations dedicated to the 
contributions of PMO to the organizational strategy in PBB. 
Systematic Review of Literature 
Content analysis in two coding cycles (Saldaña, 2016), supported of the Atlas.ti 
software (see 8.4.4). 
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It is understood that this methodological design was adequate for this research, given 
that it allowed the obtainment of relevant and adequate data and the realization of factual 
analysis. In the following sections, the obtained results are indicated as in the adopted categories 
and codes and, in the end, the model constructed from the interpretation of the findings of this 
study is presented. 
Results 
 The results are structured as follows: first, the inferences made from the codes marked 
as instrumentals (“INST”) are presented and, in the sequence, those developed from the codes 
attributed to each of the three categories adopted in the analysis are shown too. In the end, the 
model resulting of the investigation is presented. 
4.1 Analysis of the perspectives found in the literature PMO 
Analyzing the results of the papers that make up the corpus of this research, it is seen 
that some papers bring understandings over project management offices that do not contribute 
to the focus of the investigation straightly, that is, they do not explicitly point out how PMO 
collaborates with the strategy implementation in the field of project-based businesses. However, 
it is understood that knowledge coming from those articles are relevant to the holistic 
comprehension of PMO as objects of scientific study, therefore making their consideration 
interesting, seeing their capacity of basing the theoretical constructions that originate from this 
study. 
Between the perspectives found in the papers, some have scientific character and 
contribute to the research on PMO. Between such, the theoretical approach proposed by Aubry, 
Hobbs and Thuillier (2009; 2007) is highlighted, as they point out that the constructivist 
paradigm is the most suitable for investigation over PMO given the complexity over project 
management in the organizational scope and the need to consider the role that social 
relationships exert over those structures.  Besides this understanding, it was also possible to see 
the inexistence of a standard theoretical framework that guides the studies over the theme, an 
example of that is when Aubry et al. (2007) use elements of three theoretical fields, which are: 
innovation, sociology, and organizational theory, while Bredillet, Tywoniak and Tootoonchy 
(2018a) explore PMO only through the lens of change theories. 
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With regards to the contributions of PMO to the organizational scope, we can identify 
a multitude of expectations: provision of internal advice, sharing of knowledge in project 
management, work standardization, improvement of planning activities and monitoring, 
dissemination of project management culture (Siedschlag, Silva & Alves, 2016; Too & Weaver, 
2014; Oliveira, Martins & Zivian, 2020; Oliveira, Jurach, Pinto, Rodrigo & Kerchirne, 2017), 
etc. According to Aubry et al. (2009), the contribution of PMO to institutional performance is 
the result of multiple factors that coexist inside an organization. 
In general, about the contributions of PMO to the organizational context, the papers 
approach the offices as instruments to improving project management and increase success rates 
(Pontes, Oliveira & Vasconcelos, 2015). Beyond that, an expectative can be verified as to the 
structuring of the project’s environment as a whole in the organization, since the alignment with 
senior management, passing through integration and prioritization of the projects, to their 
monitoring and control (Sandhu et al., 2019; Siedschlag et al., 2016). Furthermore, note that 
some studies highlight points in which PMO can perfect their activities, which point out: the 
form in which offices prioritize projects, the training promoted, the monitoring activities, and 
the mentoring initiatives made with project managers (Pontes et al., 2015). 
Seeing this, it infers that PMO need to be flexible and continuously alert to changes and 
demands from the organizational environment, so that the dynamics of the institutional context 
do not hurt their capacity to answer the corporative interests, but rather foster the evolution of 
their value delivery (Bredillet, Tywoniak & Tootoonchy, 2018b; Aubry et al., 2009; Aubry, 
Richer & Tremblay, 2014).  
Table 4 resumes and synthesizes the main inferences through the analysis of the 13 
instrumental codes created during the exploration of the articles that make up the corpus of this 
research. 
Codes-Instrumentals Sources Inferences  
Theoretical approach 
Aubry et al. (2007); Aubry et al. 
(2009). 
The constructivist paradigm is the most suitable for 
investigation over PMO. 
Thematic areas that help 
to comprehend the PMO 
Bredillet et al (2018a); Aubry et 
al. (2007). 
There is no standard theoretical framework to 
guide research over PMO. 
Contribution of the PMO 
Aubry et al. (2007); Aubry et al. 
(2009); Too and Weaver (2014); 
Siedschlag et al. (2016); Moura, 
Nobre and Nogueira (2018). 
The PMO's contributions to organizational 
performance are multiple and characterize 
according to the structures and demands of the 
organizations in which they are implemented. 
Project management 
culture 
Oliveira et al. (2017); Oliveira et 
al. (2020). 
PMO are presented as a tool to disseminate the 
project management culture. 
Revista Gestão e Secretariado (GeSec), São Paulo, SP, 12(2), maio/ago., 2021, 301-326. 
The contribution of project management offices (PMO) to the strategy implementation in 
Project-Based Businesses: systematic literature review and proposal of a model 
315 
Differences in PMO 
(Brazil X Exterior) 
Oliveira et al. (2020). 
While in Brazil PMO often focus on interpersonal 
skills and human aspects, in other countries the 
focus lies in objective and prescriptive tools of 
project management. 
Difficulties to PMO 
Oliveira et al. (2020); Pemsel 
and Wiewiora (2013). 
Divergences between the PMO´s and project 
managers expectancies can, over time, threaten the 
performance of the organizational strategy. 
Evolution/Transformation 
of the PMO 
Bredillet et al. (2018b); Aubry et 
al. (2009); Aubry et al. (2014). 
The development of PMO occurs in parallel to the 
evolution of the organizational dynamics, 
considering tensions and diversities of the context. 
Relationship between 
project managers and 
PMO 
 Pemsel and Wiewiora (2013). 
PMO need to manage, monitor, and, more 
importantly, engage project managers in the 
institutional goals and demands. 
Perspectives over PMO 
Cruz and Scur (2016); Paton and 
Andrew (2019); Aubry et al. 
(2009); Dai and Wells (2004). 
The PMO is an organizational innovation that 
requires a flexible structure to answer 
environmental demands. 
PMO as a network 
Oliveira et al. (2020); Aubry et 
al. (2007); Aubry et al. (2009). 
The PMO is part of a complex network of 
relationships, which he influences and is 
influenced, structuring and restructuring projects 
having in sight the increase in organizational 
performance. 
Points to be improved in 
PMO 
Pontes et al. (2015). 
PMO need to improve how projects are prioritized, 
the capacities to project managers, project 
supervising, and mentoring activities.  
Presence of the PMO in 
the organizational 
environment 
Pontes et al. (2015); Siedschlag 
et al. (2016); Oliveira et al. 
(2020); Sandhu et al. (2019). 
The PMO structures the project environment, 
prioritizing, controlling, and integrating them into 
the business ecosystem. 
The value of PMO 
Bredillet et al. (2018a); Sandhu 
et al. (2019). 
The PMO's value is based on its capacity to 
influence positive and consistently the delivery of 
strategic projects in the organization. 
Table 4. Summary of the inferences over PMO found in literature 
Source: Research data (2020). 
 In the following subsections, the results of the analysis in the three categories that guided 
the investigation are presented. 
4.2 PMO supporting the strategy implementation 
 By analyzing the codes created in this category, it is possible to see a series of attitudes 
that show PMO supporting the organizational strategy. Next are presented those believed to be 
the most relevant to the objective of this subsection. 
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Initially, it is verified that PMO support the project teams, acting as consultants and 
training centers (Pemsel & Wiewiora, 2013; Pontes et al., 2015). Beyond that, they also 
intermediate the communication between such teams and the governance, ensuring the 
alignment of the processes, deadlines, and expected costs to the projects (Siedschlag et al., 
2016). 
Another observed point is that the PMO benefit the strategies by acting in the monitoring 
role. According to a study by Paton e Andrew (2019), by managing information on the projects, 
PMO can guarantee that their integrity will be kept and transmitted coherently, mitigating 
problems originated from changes in personnel or focus deviations. The findings made by 
Pemsel and Wiewiora (2013) contemplate this view, adding that the PMO also function as 
sources of information related to risks and learned lessons. 
Besides, note that the PMO are the ones responsible for promoting tools that enhance 
the project´s capability to reach the expected results and for coordinating of the projects, making 
them more adequate to the management´s desires (Moura et al, 2018; Sandhu et al., 2019). 
Generally speaking, the analyzed articles show that the main contributions of the PMO 
to the support of the organizational strategy reside in their capability to foster the continuous 
development of the strategic agenda of an organization, providing continuity to the phases of 
the projects and ensuring their integrity, that is, assuring their goals, resources, and deadlines 
remain unaltered during their execution. Besides, the steady monitoring of the projects is 
another key activity of the PMO that help to improve the organizational performance and to 
stimulate the strategic potential of the initiatives (Moura et al., 2018; Paton & Andrew, 2019). 
From the understanding of the observable factors when it comes to the support that the 
PMO provide to the realization of the strategy, we go to the analysis of how these structures 
promote the development of a favorable environment to the development of the strategy. 
4.3 PMO promoting the development of an ecosystem to the strategy implementation 
 Between the many pointed reasons to the implementation of PMO, the paper by Dai and 
Wells (2004) highlights the office´s capacity of structuring and promoting an environment in 
which project management processes, methods, and tools can be employed and continuously 
improved to increase the range of the strategic goals. According to these authors, PMO are 
capable of defending, implementing, and standardizing the project management skills at the 
same time that they prioritize and disseminate the business interests. 
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In this sense, from the analyzed articles it was possible to verify that, to promote a better 
ecosystem to the realization of the strategy, PMO act primarily with focus: communication, 
prioritization, monitoring, standardization and integration (Dai & Wells, 2004; Moura et al, 
2018; Pemsel & Wiewiora, 2013; Siedschlag et al., 2016; Siqueira, Crispim & Gaspar, 2014). 
It is understood that those actions are made both horizontally and vertically ‐ that being, 
between teams with the same hierarchy and between the teams and the senior management ‐ 
and both inside and between the projects (Meneses, Oliveira & Vasconcelos, 2016).  
Particularizing the analysis, it is seen that the communications promoted by the PMO 
are used to, between other purposes, disseminate the organizational goals, promote interaction 
among the stakeholders and the projects, raise awareness and involve the team, and disseminate 
knowledge and information (Cruz & Scur, 2016; Meneses et al., 2016; Pemsel & Wiewiora, 
2013; Siedschlag et al., 2016).  
As to the prioritization of the processes, PMO are understood as the organizational unit 
most suited to this activity (Siqueira et al., 2014). It is comprehended that the prioritization 
covers in this case not just the selection of the projects suited to the organizational interests, but 
also to the continuous monitoring of the initiatives as to ensure that the strategic agenda will be 
followed. 
The standardization of practices, principles, and processes of project management is one 
of the main functions of PMO. Examining the studies, it is noted that by standardizing project 
management activities, the PMO creates an agile and efficient context that benefits the range 
of the strategic goals (Dai & Wells, 2004). 
As to the integration, the importance of both social interactions and relationships 
between projects was verified. The actions of the PMO in this sense are made to ensure the 
sharing of information, establish corporative links, and resolving conflict (Pemsel & Wiewiora, 
2013), which mitigates problems and diminishes barriers that make it difficult to realize 
institutional interests. 
After identifying the PMO as a support to the realization of the strategy and as a tool 
capable of offering the best environment to its development, it remains to be seen which aspects 
give the PMO the link premise that binds the organizational strategy to the projects realized by 
the institution. 
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4.4 PMO linked to the strategy and to the projects 
In this last category, two aspects were highlighted: the actions pointed to portfolio 
management and the initiatives to promote the alignment between strategy and projects made 
by the PMO. 
 As to portfolio management, Siedschlag et al., (2016) stimulate the implementation of 
PMO to make this activity. According to the authors, the role of an office that focuses on the 
execution of the strategy goes directly through prioritization, control and project management, 
attributions inherent to portfolio management, which increase the organization´s capacity of 
achieving the expected results. 
In other papers, it was possible to identify that linking the strategy to the projects goes 
through the adoption of instruments capable of monitoring the institutional performance 
concerning the strategic results. According to the study by Cruz and Scur (2016), it is through 
performance indicators that the PMO accompany the development of projects and aligns them 
with the organizational strategic interests. The research made by Pontes et al (2015), shows, in 
turn, that by crossing historical information and results metrics, the PMO is capable of 
contributing to the prioritization of the projects and their fitness to the institutional interests. 
About the alignment, it is seen that the PMO exert this function by seeking to approach 
the executed projects with the goals defined in the strategic planning (Siedschlag et al., 2016). 
Based on the analyzed studies, it is understood that the PMO act in different fronts to ensure 
this alignment, such as communication, monitoring, and prioritization (Pontes et al., 2015; 
Siedschlag et al., 2016; Siqueira et al., 2014). Moreover, it was also identified that PMO play 
supporting roles the governance, allowing to the senior management access to precise 
information over the performances and perspectives of the projects (Too & Weaver, 2014). 
This way, the importance of PMO to the organizational strategy can be verified, 
considering the relevant contributions that were identified, which make the logical basis of a 
model that focuses on is in helping to understand this relationship in PBB context. 
4.5 Proposition of a model 
 Based on the presented questions, the observations made by Aubry et al. (2007) are 
reaffirmed: the PMO finds itself in an important position inside a complex network, in which 
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its action can highlight a trajectory that aggregates value to the institution and conducts to the 
success of the strategic planning. 
About PBB, the set of articles obtained in this systematic review point to a lack of papers 
relating them to the PMO. In this sense, it was sought through, in this research, to make an 
approximation of the findings in literature over the contributions of the PMO to the strategies 
in the context of PBB. It is understood that such approach is adequate considering that all 
functions and activities identified are also applicable to the structures of PBB.  
           That said, such contributions were analyzed over two lenses: the context of PBB and the 
demands of the strategy implementation. After this analytical effort, it is understood that the 
observed elements can be applied to PBB, including like form to solve difficulties common to 
these models of business. For example: organizing the knowledge and the organizational 
development; linking the projects to the institutional strategic processes; balancing the demands 
of different stakeholders; and be accepted by other functional units (Hobday, 2000; Thiry & 
Deguire, 2007).  
Concerning the strategy implementation in the organizational context, it is understood 
that the PMO can offer a significant collaboration to this initiative through all of those activities 
approach in the three previous subsections. 
In this sense, based on the presented elements, as well as in the structural aspects of 
PBB, a model (Figure 4) is proposed to systematize the findings of this research and guide 
further investigation over the contributions of PMO to the strategy implementation in those 
organizations.  
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Figure 4. Proposed Model 
Source: Research data (2020). 
 Among the contributions of the analyzed papers, seven actions are highlighted 
considering the context of PBB and the demands of the strategy implementation. Their 
distribution in the proposed model, as well as the interpretation given to each of them, follows 
the logic: 
● Support: Among the actions carried out by the PMO to support the realization of 
strategies, it is understood that the integrity and monitoring of the projects, in terms 
of goals and resources, throughout their life cycle, are relevant aspects that benefit 
the strategy and enhance the capacity of the expected results to be achieved. 
Therefore, it is understood that integrity concerns the actions of PMO with a focus 
on maintaining projects within the scope for which they were designed, and 
monitoring refers to activities that observe the progress of projects, checking 
whether they are meeting the related indicators. 
● Environment: to promote a proper space for the strategy implementation, it is 
understood that the main roles performed by the PMO are the integration of 
personnel, projects and different organizational units; the establishment of more 
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interaction between the project teams and stakeholders; and the standardization of 
tools, methodologies, and processes adopted in the projects. The idea is that through 
these three roles, PMO contribute to the development of an organizational 
environment favorable to the strategy implementation. 
● Link: as a way to ensure the fitness of the projects to the institutional interests, the 
PMO make plenty of actions seeking the alignment of initiatives as well as activities 
of portfolio management, such as selection, prioritization, and control of the 
projects. These roles would have the purpose of linking the projects carried out in 
the organizational scope to that established for the organizational strategy, with the 
alignment aimed at the comparison between the institutional objectives and those 
of the projects and the portfolio management aimed at identifying the aligned 
projects, its prioritization, and control.  
Understanding that models are built to exemplify relationships and allow the 
comprehension of the aspects involved in complex structures (Pagani, Zammar, Kovaleski 
& Resende, 2016). The developed model is a proposal to the delimitation of the roles 
performed by the PMO that can collaborate with the strategy implementation in PBB. This 
way, it is evident that the model presents itself as a theoretical abstraction that can guide 
further research dedicated to the empirical investigation of such topics. 
 
Final considerations 
 PMO benefit organizational strategies through the performance of various roles. In this 
research, a systematic review of the literature was carried out to identify the functions by which 
the PMO can contribute to the strategy implementation within the PBB context and from that 
propose a theoretical model capable of guiding investigations dedicated to the contributions of 
PMO to the organizational strategy in PBB. 
           The obtained results allowed the comprehension of the PMO as a flexible structure, 
whose many competences having the capability to influence positively in the range of the 
strategic goals of an organization. Among the identified initiatives, were highlighted the actions 
aimed at integrity, monitoring, integration, communication, standardization, alignment, and 
portfolio management. It is understood that, by developing such activities, the offices are 
supporting the strategies, linking them to the realized projects, and created a favorable 
environment to their realization.  
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          It is believed that this paper cooperates with the literature by proposing a model capable 
of guiding future investigations that deal with PMO in the context of PBB. Such systematization 
simplifies and subsidizes the development of new papers. In this sense, recommends the 
realization of empirical studies that validate the proposed model with quantitative approaches, 
seeking to identify the impacts of each one of these actions, and qualitative, to know in-depth 
about how the activities are made and how they contribute to the research topic. 
           The main difficulties recognized during the development of this paper were related to 
the characteristics of the concepts adopted, which do not have standardization nor theoretical 
foundation capable of supporting with greater robustness the inferences made, so that the results 
obtained require, as stated, further investigations to give greater validity and support to the 
findings presented here. 
           It is considered that the goal of this study was reached, regarding the effort to 
comprehend which actions could be done by the PMO to collaborate with the strategy 
implementation in PBB. 
Finally, it is pointed that, from this work, managers can reformulate roles performed by 
PMO - or even identify new areas of activity in which offices can operate - and project managers 
can better understand the performance of these structures, so that they can adjust their 
expectations and demand from PMO only what the offices can offer. In general, it is believed 
that the systematization of roles and actions of functional structures, as is the case with PMO, 
can be useful for organizations, because it generates the possibility to rethink them and, why 
not, to improve them. 
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